

IDN Variant TLD Program

Update and Next Steps

ICANN Beijing
10 April 2013



A glimpse at Program's completed work

2010

ORIGINATION

SEPT

Board resolution to develop appropriate solutions for IDN Variant TLDs

2011

PHASE ONE

FEB-APR

Work plan proposal for the Study of Issues Related to the Delegation of IDN Variant TLDs

APR-JUN

Formation of six IDN Variant TLD Case Study Teams

JUN-OCT

Arabic Case Study
Chinese Case Study
Cyrillic Case Study
Devanagari Case Study
Greek Case Study
Latin Case Study

PHASE TWO

NOV-FEB 2012

Integrated Issues Report

OCT

Case Studies Report Published

JAN

Establishment of the IDN Variant TLD Issues Project

2012

PHASE THREE

FEB-APR

IDN Variant Issues Project Proposed Project Plan for Next Steps

JUN-JUN 2013

Project 1 / Development of the Label Generation Rules Tool (projected end date)

JUN-MAR 2013

Project 2.1 / Procedure to Develop and Maintain the Label Generation Rules for the Root Zone in Respect of IDNA Labels

JUN-MAR 2013

Project 6 / Examining the User Experience Implications of Active Variant TLDs

MAY-JUN

IDN Variant TLD Program Revised Program Planning

Projects Completed in phase 3

- + Procedure to Develop and Maintain the Label Generation Rules for the DNS Root Zone in respect of IDNA labels, the “IDN Root LGR Procedure”

<http://www.icann.org/en/resources/idn/variant-tlds/draft-lgr-procedure-20mar13-en.pdf>

- + Examining the User Experience Implications of Active Variant TLDs

<http://www.icann.org/en/resources/idn/variant-tlds/active-ux-21mar13-en.pdf>

Next Steps - Phase 4 Overview

- + Implement the Procedure to Develop and Maintain the Label Generation Rules for the DNS Root Zone in Respect of IDNA Labels**
- + Collaborate with Sponsoring Organizations and Advisory Committees for their input and guidance on the implementation of the User Experience study recommendations**
- + Finalize the LGR tool format specification**

Project 2.2

+ Implementation of the Procedure to Develop and Maintain the Label Generation Rules for the DNS Root Zone in Respect of IDNA Labels

- + This project will implement the IDN Root LGR Procedure developed in Phase 3
- + Project will develop the infrastructure needed to populate and maintain the IDN Root Label Generation Rules

Project 2.2

+ Project 2.2 work includes:

- + Recruiting the Integration Panel
- + Establishing the Pool of Advisors, including the following areas of expertise: DNS, IDNA, Linguistics and Unicode
- + Initial setup work by the Integration Panel, Advisors and staff to generate the foundation of work for LGR (see p2.1)
- + Reaching out to communities to form Generation Panels for their writing systems (see p2.1)
- + Preparing supplementary guidelines and support infrastructure for Generation Panels

Generation Panels

- + **The process will be driven by volunteer-based Generation Panels that will:**
 - + develop the set of rules for a particular writing system;
 - + create output representing the desired LGR elements for that environment; and
 - + submit their proposals for the IDN Root LGR to the Integration Panel;
 - + consist of volunteer experts in a given writing system, plus additional ICANN-contracted experts if needed;
 - + thus representing both the community interests as well as providing detailed expertise on a given writing system.

Integration Panel

+ The Integration Panel will:

- + consist of independent experts in DNS, IDNA, Unicode and linguistics;
- + accept or reject Generation Panel proposals until agreement is reached;
- + integrate the Generation Panels' proposals into a single, unified IDN LGR for the Root Zone;
- + take into account the need for a secure, stable and reliable DNS Root Zone;
- + make decisions by unanimity only.

Project 7

+ Updates to new gTLD and IDN ccTLD Programs

- + Invite Sponsoring Organizations and Advisory Committees to provide input and advice on the best approach to implement the recommendations
- + Update the new gTLD Applicant Guidebook and the IDN ccTLD Implementation Plan with changes recommended in the User Experience Study
- + Update the new gTLD Applicant Guidebook and the IDN ccTLD Implementation Plan with changes needed to process variants based on the IDN Root LGR

Project 8

+ Updates to ICANN Operations

- + Implement changes identified in the new gTLD and IDN ccTLD Programs to support IDN variant TLDs
- + Changes include updates to ICANN and IANA processes as well as existing systems that will be impacted by the addition of IDN variant TLDs

Project 1

+ Label Generation Rules Tool

- + This project is a continuation of work initiated in Phase 3
- + Focused on developing a specification to represent the IDN LGR and to perform the actions that Registries require to process IDN Variants
- + Internet Draft to gather input from interested parties available at: <http://tools.ietf.org/html/draft-davies-idntables>
- + Input should be sent to vip@icann.org

Phase 4 Projected Timeline

2013

PHASE FOUR PROJECTED DATES

APR >
Project 2.2
Setup of the Root
Label Generation
Rules Procedure

APR >
Project 7
Update new gTLD and
IDN ccTLD Programs

AUG >
Community work on the first
version of the root LGR

JUL >
Project 8
Update ICANN/IANA
processes and systems

2014

MID 2014–FUTURE
Process IDN Variant TLDs
for delegation*
* Subject to Completion of initial LGR

IDN Variant TLD Program Thank You



Discussion and Questions